
Jorgensen Forge Outfall Site 

Third Modification to the Administrative Order on Consent for Removal Action 

A. This Third Modification ("Third Modification") to the Administrative Order on Consent for 
Removal Action ("Order") at the Jorgensen Forge Outfall Site ("Site"), CERCLA Docket No. 
10-2011-0017, provides for the performance of the following additional Work by mutual 
agreement of the Parties in accordance with Paragraph 77 in Section XXVII (Modifications) of 
the Order. The United States Environmental Protection Agency ("EPA") has determined that 
this additional Work is necessary for the Site, and has set forth this determination in the 
Amendment to the Action Memorandum for the Jorgensen-Forge Outfall Site, Tukwila, King 
County, Washington, dated March 17, 2015, which includes the Correction thereto issued by 
EPA on June 24, 2015 (together referred to as the "Amendment"). The Amendment is attached 
as Appendix D to this Third Modification. In the event of any conflict between this Third 
Modification and the Amendment, this Third Modification shall control. Respondents shall 
perform all actions necessary to implement the Amendment in accordance with the Corrugated 
Metal Pipe Work Plan ("CMP Work Plan") developed under this Third Modification. 

B. Respondents shall excavate and properly dispose of the corrugated metal segments of the Site 
storm water drainage pipes, and soils in the vicinity of these corrugated metal segments, in 
accordance with the EPA-approved CMP Work Plan. The areas to be excavated are depicted on 
Figure 1 (hereinafter referred to as the "Corrugated Metal Pipe ("CMP") Work"), which is 
attached to and made a part of this Third Modification. The CMP Work Area is defined by the 
northwestern comer of the Jorgensen Forge Corporation ("Jorgensen Forge") property and 
southwestern comer of The Boeing Company ("Boeing") Plant 2 property extending landward of 
the sheet-pile wall that was installed under the Second Modification (and that remains in place, 
demarcating the top of the shoreline bank) to the union between the CMP and now abandoned 
clay pipe segments. Sampling and analysis in this area conducted during implementation of the 
Order and First Modification identified the location of the CMP and polychlorinated biphenyls 
("PCBs") in sufficient detail to design, plan, and perform the CMP Work. The objective for this 
aspect of the Work shall be to excavate PCB-contaminated soil within the sheetpiled portion of 
the CMP Work Area to a maximum depth of 32 feet below ground surface (bgs) (i.e., elevation -
16 NAVD 88), which depth (or elevation) has been shown by sampling to contain PCBs with a 
concentration of greater than one part per million (ppm). The excavation depths for particular 
locations within the sheetpiled portion of the CMP Work Area will be delineated in the CMP 
Work Plan, with final depth determinations to be made by EPA. Following the removal of soil, 
the objectives shall be the performance of verification sampling at the bottom of the excavation, 
and the excavation of any remaining material found to contain PCBs above one ppm. The wing 
wall and top-of-bank sheet-pile, depicted in Figure I, will function to separate the CMP Work 
Area from the shoreline bank area to the south and the waterway bank to the west, respectively, 
which are subject to the Administrative Settlement Agreement and Order on Consent for 
Removal Action Implementation, CERCLA Docket No. 10-2013-0032, entered into between 
EPA and Earle M. Jorgensen Company. 
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C. The CMP Work pursuant to this Third Modification shall be performed in accordance with 
the terms and conditions of the Order and the EPA-approved CMP Work Plan which shall 
include, at a minimum, the following elements: 

1. All soils excavated from a depth of 0-7 feet below ground surface ("bgs") (i.e., from 
ground surface to above the top elevation of the CMP) shall be excavated and disposed 
of in a Subtitle D landfill. All soils excavated at and below the depth of the CMP shall 
be disposed of in a Subtitle C landfill. 

2. After removal of soils from the CMP Work Area, confirmation samples shall be taken 
to confirm that the objectives of this Third Modification and the CMP Work Plan have 
been achieved to EPA' s satisfaction prior to backfill. 

3. As part of the CMP Work, Respondents may install sheetpiles as depicted in Figure 1. 
So long as the removal of some or all of these sheetpiles at the conclusion of the CMP 
Work would not cause a threat from hazardous substances, including PCBs, to public 
health or the environment, Respondents shall have the discretion to remove these 
sheetpiles. 

4. Respondents shall submit the CMP Work Plan, including a proposed schedule for 
completing the CMP Work, along with a Health and Safety Plan, within 45 days of the 
effective date of this Third Modification. The CMP Work Plan shall include sub-plans 
such as a Quality Assurance Project Plan, Sampling and Analysis Plan, and Site 
Management Plan. If appropriate, already approved sub-plans may be incorporated into 
the CMP Work Plan. The CMP Work Plan shall be subject to approval by EPA in 
accordance with Paragraph 15.b (Work Plan and Implementation) in Section VIII 
(Work to be Performed) of the Order. Upon approval, or approval with modifications, 
the CMP Work Plan, the associated schedule, and any subsequent modifications thereto 
shall be incorporated into and become fully enforceable under this Third Modification 
and the Order. Respondents shall incorporate all changes to the Health and Safety Plan 
recommended by EPA, and shall implement the Health and Safety Plan during the 
pendency of the CMP Work. 

5. The CMP Work Plan shall: 

a. Summarize the CMP Work boundaries pertinent to the activities to be completed 
under this Third Modification; 

b. Summarize past data that characterize the nature and extent of the CMP and PCB 
contamination in the vicinity of the CMP; 

c. Summarize the excavation volumes for soils; 
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d. Summarize the actions and objectives to be completed under this Third 
Modification; 

e. Describe the means and methods for the excavation and proper disposal of the 
CMP and soils and treatment of waste water; 

f. Identify performance criteria, consistent with Paragraph B above, by which 
successful completion of the CMP Work to be completed under this Third 
Modification will be evaluated; 

g. Identify the anticipated key CMP Work schedule milestone dates; 

h. Describe the project organization, responsibilities, and lead personnel 
qualifications; and 

1. Describe post-excavation site restoration. 

6. Within 60 days following completion of all field work required under this Third 
Modification, Respondents shall submit for EPA review and approval a CMP Work 
Final Report summarizing the actions taken to comply with this Third Modification. 
The CMP Work Final Report shall be in accordance with Paragraph 20 (Final Report) 
in Section VIII (Work to be Performed) of the Order. 

D. Timely and adequate submission of both the CMP Work Plan and CMP Work Final Report 
shall be additional Compliance Milestones pursuant to Paragraph 47.b (Stipulated Penalty 
Amounts - Work) in Section XVIII (Stipulated Penalties) of the Order. No further financial 
assurances pursuant to Section XXVI (Financial Assurance) of the Order shall be required for the 
CMP Work. The completion of the CMP Work shall be subject to Section XXVIII (Notice of 
Completion of Work) of the Order. This Third Modification shall be effective on the date it is 
executed by EPA. 

E. "Past Response Costs" shall mean all costs incurred by EPA before June 1, 2010, for the Site 
that are not inconsistent with the National Oil and Hazardous Substances Pollution Contingency 
Plan ("NCP") and that include, but are not limited to, direct and indirect costs. Within 30 days 
of receipt of a bill and certified cost summary for Past Response Costs, Respondents shall pay 
the billed amount of Past Response Costs to EPA. Respondents shall make the payment of Past 
Response Costs by Fedwire Electronic Funds Transfer (EFT) to: 
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Federal Reserve Bank of New York 
ABA = 021030004 
Account= 68010727 
SWIFT address = FRNYUS33 
33 Liberty Street 
New York, NY 10045 
"Beneficiary: U.S. Environmental Protection Agency" 

F. The payment of Past Response Costs shall reference "Site/Spill ID Number l0JA" and 
"CERCLA Docket No. 10-2011-0017. As an alternative to an EFT payment, Respondents shall 
make payment of Past Response Costs by official bank check made payable to "EPA Hazardous 
Substance Superfund." The check, or a letter accompanying the check, shall identify the name 
and address of the party making payment, shall reference the "Jorgensen Forge Outfall Site, 
Site/Spill ID Number lOJA," and "CERCLA Docket No. 10-2011-00017," and shall be sent to: 

U.S. Environmental Protection Agency 
Superfund Payments 
Cincinnati Finance Center 
P.O. Box 979076 
St. Louis, MO 63197-9000 

G. The total amount of Past Response Costs to be paid by Respondents shall be deposited by 
EPA into the Lower Duwamish Waterway Special Account to be retained and used to conduct or 
finance response actions at or in connection with the Lower Duwamish Waterway Superfund 
Site, or to be transferred by EPA to the Hazardous Substance Superfund. At the time of payment 
of Past Response Costs, Respondents shall send an electronic notification that payment has been 
made to Ravi Sanga, EPA Remedial Project Manager, at sanga.ravi@epa.gov, and to the EPA 
Cincinnati Finance Center (CFC) by electronic or postal service mail at: 

EPA CFC by email: 

EPA CFC by regular mail: 

cinwd _ acctsreceivable@epa.gov 

EPA Cincinnati Finance Center 
26 W. Martin Luther King Drive 
Cincinnati, Ohio 45268 

The notices to Mr. Sanga and CFC shall reference "Site/Spill ID Number 1 OJA" and Docket No. 
10-2011-0017. 

H. In the event that payment for Past Response Costs is not made within 30 days of receipt of a 
bill and certified cost summary, Respondents shall pay Interest on the unpaid balance. The 
Interest on Past Response Costs shall begin to accrue on the effective date of this Third 
Modification and shall continue to accrue until the date of payment. Payment of such Interest 
shall be in addition to other remedies or sanctions available to the United States by virtue of 
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Respondent's failure to make timely payment of Past Response Costs, including but not limited 
to, payment of stipulated penalties pursuant to Section XVIII of the Order. 

I. The term "Past Response Costs" is hereby added to the following provisions in the Order: 

1. the first sentence of Paragraph 41 in Section XVI (Dispute Resolution); 

2. the first and second sentences of Paragraph 56 in Section XIX (Covenant not to Sue by 

EPA); 

3. Paragraph 58.b in Section XX (Reservation of Rights by EPA); 

4. the first sentence of Paragraph 60 in Section XXI (Covenant not to Sue by Respondents); 

5. the second sentence of Paragraph 68 in Section XXII (Contribution Protection); and 

6. the first sentence of Paragraph 80 in Section XXVIII (Notice of Completion of Work). 

J. The effective date of this Third Modification shall be the date it is signed by EPA following 
signatures by Respondents. 

By: (ZWJ Date: 

(i\ Chris Field, -YA:tt Mana~er "'Pr~<"IM"l ('(\°"'''@.C" 
~ Emergency R:0s13eHse Unit \'C\ o.t..G\~~""~;- '?rt5r"-"' 

Office of Environmental Cleanup 
U.S. EPA, Region 10 

For Respondent The Boeing Company: 

By: 

For Respondent Jorgensen Forge Corporation: 

By: 
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Respondent 's failure to make timely payment of Pa t Response Cost , including but not limitec.l 
to, payment of stipulated penalties pursuant to Section XVIII of the Order. 

I. The tenn "Past Response Costs" is hereby added t the following provision in the Order: 

l . the fir t sentence of Paragraph 41 in Section XVI (Dispute Resolution); 

2. the first and econd sentences of Paragraph 56 in Section XIX (Covenant not to Sue by 
EPA): 

3. Paragraph 58.b in Section XX (Reservation of Rights by EPA); 

4. the first entence of Paragraph 60 in Section XI (Covenant not to Sue by Re pondents); 

5. the econd sentence of Paragraph 68 in Section XXII (Contribution Protection)· and 

6. the fir t sentence of Paragraph 80 in Section XXVIII ( otice of Completion of Work). 

J. The effective date of this Third Modification hall be the date it is igned by EPA following 
signatures by Respondent . 

By: Date: 

Chris Field U1,it Manage, '?~og~ni mo.I\~~~ 

Emergency F.esp0RSi Uni~ ffiM<l~eMett\' Pto.9 t~M 

Office of Environmental Cleanup 
U.S. EPA, Region 10 

For Respondent The Boeing Company: 

By: 

For Respondent Jorgensen Forge Corporation: 
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3. Paragraph 58.b in ection XX (Reservation of Rights by • PA); 

4. the first sentence of Paragraph 60 in Section XXI ( ovenant not to ue by Respondents)· 

5. the econd entence of Paragraph 68 in ection XXII (Contribution Protection); and 

6. the first sentence of Paragraph 80 in ection XXVIII (Notice of omplction of Work). 

J. The effective date of this Third Modification shall be the date it is signed by EPA fol lowing 
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By: Date: 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 Sixth Avenue, Suite 900 
Seattle, WA 98101-3140 

MAR 1·7 2015 OFFICE OF ENVIRONMENTAL.CLEANUP 

SUBJECT: Amendment to the Action Memorandum for the Removal Action at the Jorgensen Forge 
Outfall Site, Lower Duwamish Waterway Superfund Site, Seattle, King County, Washington 

FROM: 

'l'HRU: 

TO: 

Ravi Sanga, Remedial Project Manager 
Superfund Site Cleanup Unit #3 

Shawn Blocker, Unit Manager 
Superfund Site Cleanup Unit #3 

Chris D. Field, Program Manager 
Emergency Management Program 

I. PURPOSE 

The purpose of this Amendment to the Action Memorandum is to request a change in the scope ofresponse 
for the time-critical removal action at the Jorgensen Forge Outfall Early Action Area, Lower Duwamish 
Waterway Superfund Site ("LOW"), Seattle, King County, Washington ("Site"). The proposed removal 
action documented in this Amendment is expected to be performed by The Boeing Corporation ("Boeing") 
and the Jorgensen Forge Corporation ("Jorgensen Forge"), potentially responsible parties ("PRPs"), in 
accordance with the Comprehensive Environmental Response, Compensation, and Liability Act 
("CERCLA"), with oversight provided by the U.S. Environmental Protection Agency ("EPA"). 

II. SITE CONDITIONS AND BACKGROUND 

The Site description and background have not changed from the descriptions provided in the Action 
Memorandum, except for the following (condition below) that has led to the proposed change in the scope 
of the response. 

The initial time-critical removal action was performed by the PRPs in 2010. This action consisted of the 
in situ cleaning and closure of 15- and 25-inch public lateral sewage discharge property line storm drain 
("PLSD") pipes to prevent polychlorinated biphenyls ("PCBs") and other hazardous substances from 
continuing to enter the LDW. The two PLSD pipes were constructed of concrete with the exception of 
approximately the last 100 feet at the west end of the pipes, which was constructed of corrugated metal 
pipe ("CMP"). The 2010 action did not include removal of the CMP because at the time the infonnation 
showed that in situ cleaning and closure of the PLSD pipes provided sufficient control of sources of PCBs 
and other hazardous substances to the LDW. However, soil investigations, conducted subsequent to the 
2010 removal action, shows there are high concentrations of PCBs in soil in the vicinity of the CMP that 
pose an on-Site risk as well as a risk of contamination to the LDW sediments. In order to effectively 
provide access to, and excavation of, the PCB-contaminated soil, the CMP must be removed. 



Data from the 2010 sampling and analysis of materials at the Site, as well as results from the 2014 angle 
boring collection for the Site, indicate that soils at the Site are contaminated with PCBs above the levels 
allowed by the Model Toxics Control Act ("MTCA") and the Toxic Substances Control Act ("TSCA") 
and require removal. PCBs in soil range from non-detect to 150 ppm. The proposed removal action will 
excavate and dispose of the CMP portions of the PLSD pipes, and the soils in the vicinity of the CMP 
with a concentration of PCBs greater than or equal to one part per million ("ppm"). 

DI. THREATS TO PUBLIC HEALTH OR THE ENVIRONMENT, AND STATUTORY AND 
REGULATORY AUTHORITIES 

The threats to public health or welfare or the environment, and statutory and regulatory authorities have 
not changed from the descriptions provided in the Action Memorandum. 

IV. ENDANGERMENT DETERMINATION 

The endangerment determination has not changed from the description provided in the Action 
Memorandum. 

V. PROPOSED ACTIONS AND ESTIMATED COSTS 

A. Proposed Actions 

1. Proposed action description 

The proposed removal action will excavate and properly dispose of the CMP portions of the PLSD pipes, 
and soils in the vicinity of the CMP with a concentration of PCBs greater than or equal to 1 ppm, thus 
eliminating the CMP and soil as an on-Site risk as well as a continuing source of contamination to the 
LOW. Due to the immediate proximity of the Site to the LOW, which presents the associated risk of 
contaminant migration from the Site to the LOW via groundwater or infiltration by surface water, and the 
potential for future non-industrial use of the Site, the cleanup level of 1 ppm being required by EPA is 
consistent with the requirements of CERCLA, TSCA and MTCA. The proposed removal action is 
necessary to protect public health, welfare and the environment from a release and substantial threat of 
release of PCBs. 

The CMP and associated contaminated soils area is comprised of the northwestern comer of the Jorgensen 
Forge property and southwestern comer of the Boeing Plant 2 property extending landward of the sheetpile 
wall installed on the property of Jorgensen Forge (and that remains in place, demarcating the top of the 
shoreline bank). Sampling and analysis in this area conducted subsequent to the 2010 removal action 
identified the location of the CMP and PCBs in sufficient detail to design, plan, and perfonn the removal 
action proposed by this Amendment. The existing barrier wing wall will function to separate the cleanup 
area from the shoreline bank area to the south on the Jorgensen Forge property. At a later date, 
modification to the sheetpile or removal of the sheetpile may be necessary as a separate action for the Site. 

The removal action will be canied out using unbraced sheet pile shoring and soil excavation in the wet. 
Perimeter sheetpiles will be driven up to the face of the Boeing 2-66 wall with an optional bench cut on 
the Jorgensen Forge property, and with a temporary 6 to 7-foot cut required on the Boeing property for 
safety of the 2-66 building wall. Water will be added to the area within the sheetpile enclosure to avoid 
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the need for bracing when excavating below a 12 ft. below ground surface (''bgs") elevation. Soil target 
elevations that will be later defined, will be excavated in the wet. Consistent with requirements that have 
been applied to the various LDW dredging projects, the respondents will need to dewater the excavated 
soils to the extent practicable before adding stabilizing agents. Excavation spoils will be staged and 
stabilized for off-Site disposal. Confinnation samples will be required at the base of the excavation 
following removal. Flocculation will be required for expedited settlement of suspended particulates within 
the sheetpile enclosure. Water within the sheetpile enclosure that is displaced by backfilling will be treated 
prior to discharge. All excavated spoils will be removed above an elevation of 30 ft. below ground surface 
(bgs). Limitations in construction and excavation may result in a "fluff' layer remaining at the base of the 
excavation. Confirmational sampling for PCBs will be necessary for this "fluff' layer. If sampling reveals 
that the cleanup level established in this Amendment are not being met, further excavation and post
excavation sampling will be required. 

The proposed removal action will, to the extent practicable, contribute to the efficient performance of 
long-term remedial action for the LOW. If such additional action is required, this removal action will not 
impede future responses based on available infonnation. Construction and greener cleanup BMPs will be 
addressed during design. Long-tenn maintenance and monitoring will be necessary to ensure applicable 
or relevant and appropriate requirements ("ARARs") are being met, and will be addressed during 
workplan development. It is expected that the workplan for the excavation and perfonnance monitoring 
will be developed by the PRPs with EPA approval. 

2. Applicable or relevant and appropriate requirements (ARARs) 

The National Oil and Hazardous Substances Pollution Contingency Plan (NCP) requires that removal 
actions attain ARARs under federal or more stringent state environment or facility siting laws, to the 
extent practicable considering the exigencies of the situation. (40 C.F.R. § 300.41S[j]). In determining 
whether compliance with ARARs is practicable, EPA may consider the scope of the removal action and 
the urgency of the situation. (40 C.F.R. § 300.41S[j]). 

Toxic Substances Control Act (TSCA) Reguladons [40 C.F.R. Part 761]. These regulations are 
applicable to soils and other materials contaminated by PCBs, as well as to solids in a stonn drain 
system and stonnwater that contain PCBs. All such media and materials with PCBs at a concentration 
equal to or greater than SO ppm must be incinerated in an approved incinerator or disposed of in a State 
or federally authorized hazardous or dangerous waste landfill, and those media with PCBs at a 
concentration less than SO ppm may be disposed in a municipal solid waste or non-hazardous waste 
landfill, among other options. Aqueous liquids, such as stormwater, that contain PCBs may either be 
incinerated or decontaminated. These regulations also allow a PCB cleanup level for soil of 1 ppm 
without further conditions, such as capping and engineering or institutional controls, in certain situations 
and areas. Further, these regulations are applicable to the discharge of water to the LOW, and prohibit 
such a discharge unless the concentration of PCBs is less than 3 uwL [40 C.F.R. § 761.50(a)(3)]. 

Washington State Water Quality Standards for Surface Waters [Chapter 17J-20JA WAC). These 
regulations provide standards for the protection of surface water quality. These water quality criteria are 
anticipated to be of importance to any discharge of water to the LOW. Due to the complexity of the 
estuarine environment and the goal of protecting the full array of species that are present, it is anticipated 
that the lower of the marine and freshwater criteria will be applied to the removal action. 
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Ambient Water Quality Crheria asper the Clean Water Act {33 U.S. C § 1314}; and the National Toxics 
Rule {40 C.F.R. §§ 131.36(b)(l) and (d)(4)J. These regulations and guidance standards provide criteria 
that are pertinent to acceptable surface water concentrations of PCBs. 

Washington State Sediment Management Standards {Chapter 173-204 WAC}. These regulations set 
chemical concentration and biological effects standards for Puget Sound sediments which are applicable 
to the sediments in the LDW. A goal for the discharge of water to the LOW will be to not cause or 
contribute to the exceedances of the applicable State sediment management standards pertaining to PCBs. 

Washington State Hazardous Waste Management Act and Dangerous Waste Regulations {RCW 
70.105D; Chapter 173-303 WAC}. These regulations govern the handling and disposition of dangerous 
waste, including identification, accumulation, storage, transport, treatment, and disposal. They are 
potentially applicable to generating, handling, and managing dangerous waste at the Site, and would be 
potentially relevant and appropriate even if dangerous wastes are not managed during remediation. 

Washington State Model Toxics Control Act Regulation and Statute [RCW 70.105D; Chapter 173-340 
WA CJ. These laws pertain to the cleanup and disposal of PCBs and other hazardous substances. While 
these laws allow a PCB cleanup level of 10 ppm for soil with the use of a cap in industrial areas, to achieve 
unlimited use of an area without additional conditions, these laws require a PCB cleanup level for soil of 
1 ppm. 

Washington State Solid Waste Management Act and Solid Waste Handling Standards {RCW 70.95; 
Chapter 173-350 WAC], These regulations apply to facilities and activities that manage solid waste, as 
well as to the disposal of non-hazardous waste generated during removal activities. The regulations set 
minimum functional performance standards for proper handling and disposal of solid waste; describe 
responsibilities of various entities; and stipulate requirements for solid waste handling facility location, 
design, construction, operation, and closure. These regulations are also potentially applicable or relevant 
and appropriate for management of excavated soil or debris that will be generated during the Site cleanup. 
The off-site rule of CERCLA [42 U.S.C. § 962l(d)(3)] and the NCP [40 C.F.R. § 302.440] requires that 
solid and hazardous waste landfills located off-site to which hazardous substances are being sent must be 
acceptable to EPA. The project specifications will require EPA approval of the proposed disposal facility 
for any material sent off-site. 

Washington Clean Air Act and Implementing Regulations [Chapter 173-400-040(8) WAC}. This 
regulation is potentially relevant and appropriate to response actions at the Site. It requires the owner or 
operator of a source of fugitive dust to take reasonable precautions to prevent fugitive dust from becoming 
airborne and to maintain and operate the source to minimize emissions. 

General Regulations for Air Polludon Sources - Washington State {RCW 70.94; Chapter 173-400 
WAC}. These regulations establish standards and rules applicable to the control and/or prevention of the 
emission of air contaminants. Depending on the response action selected, these regulations are potentially 
applicable to the Site (e.g., generation of fugitive dust during soil excavation). 
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Soils will be segregated based on the concentration of PCBs, and disposed of according to the 
requirements ofTSCA. Soils 0-7 ft. bgs are assumed above the level of I ppm PCBs. Soils above 7ft bgs 
are assumed > 50 ppm and will need to be disposed of as subtidal C classified waste. 

4. Project Schedule 

This removal action is expected to start July 2015, and to require 6-8 weeks to complete. 

8. Estimated Costs 

The proposed removal action is expected to be conducted by Boeing and Jorgenson Forge, with oversight 
provided by EPA. The estimated cost for the proposed removal action is $1.7 to $1.9 million, and EPA's 
oversight costs are estimated to be less than $ I 00,000. 

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR 
NOT TAKEN 

If the proposed removal action should be delayed or not taken, hazardous substances will remain as 
potential human health and ecological threats on-Site, as well as a continuing source of contaminants to 
the LOW. 

VII. OUTSTANDING POLICY ISSUES 

None 

VIII. ENFORCEMENT 

Refer to attached amended enforcement addendum. 

IX. RECOMMENDATION 

This decision document represents the recommended removal action for the Jorgenson Forge Outfall Site, 
Lower Duwamish Waterway Superfund Site, Tukwila, King County, Washington, that has been developed 
in accordance with CERCLA as amended, and is consistent with the NCP. This decision is based on the 
administrative record for the Site. 

Conditions at the Site continue to meet the NCP criteria, 40 C.F.R. § 300.41S(b), for a removal action and 
I recommend your approval of the proposed removal action. The proposed removal action is expected to 
be conducted by Boeing and Jorgenson Forge, with oversight provided by EPA. However, if these PRPs 
are unwilling or unable to conduct the proposed removal action, and EPA must do so, the total project 
ceiling is estimated to be $1. 7 to $1.9 million. 
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X. APPROVAL/DISAPPROVAL 

Approval 

'vY{-1? 
C ield, Program Manager 
Emergency Management Program 

Disapproval 

Chris D. Field, Program Manager 
Emergency Management Program 

Date 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

1200 Sixth Avenue, Suite 900 
Seattle, WA 98101-3140 Off ICE OF 

ENVIRONMENTAL 
CLEANUP 

SUBJECT: Corrections to the Amendment to the Action Memorandum for the Removal Action at the 
Jorgensen Forge Outfall Site, Lower Duwamish Waterway Superfund Site, Seattle, King 
County, Washington 

~ 
FROM: Ravi Sanga. Remedial Project tvfanager (} ~ 

Supcrfund Site Cleanup Unit #3 }J--
THRU: Shaw~ Bloc~er. Unit ~fana¥e~-~ 

Superfund Site Cleanup Unit #3 

TO: \.tflui.s D. Field, Program Manager\0\.--'.>< 
.~: Emergency Management Program 

The follmving conections to this Amendment to the Action l\1ernorandum are requested in order to 
accurately capture the scope of response for the time-critical removal action at the Jorgensen Forge 
Outfall Early Action Arca, Lower Du,Yamish Watcnvay Supcrfund Site ("LOW"), Seattle, King County. 
\Vashington ("Site"). 

Comxtion l - Depth of excavation \vill he max 32 feet below· ground surface unless Eru.. determines 
based on post excavation sampling data and other infonnation that additional soil removal is necessary. 

Correction 2 - Removal of PCBs above I ppm will make it unnecessary to conduct long-tcrn1 
maintenance and monitoring. 

Conditions at the Site continue to meet the NCP criteria, 40 C.F .R. § 300.41 S(b ), for a removal action 
and I recommend your approval \Vith the corrections of the proposed removal action as proposed above. 
The proposed removal action is still cxpeded to be conducted by Bl1eing and Jurgenson Forge, with 
oversight provided by the EPA However, if these PRPs are unwilling or unable to conduct the proposed 
removal action. and the EPA must do so, the total project ceiling is t:'Stimated to be SI. 7 ti._, S 1.9 million. 

APPROVALDISAPPROV AL 



tt'egion 10 Routing and Concurrence -
Author: l~ \c.'-'<.t..rd mec!"~ c.-¥( I Date: I ::r~e ~s- , ao ,5' 

Addressee: C.h\" \ S ~\e\o. 
Subject: ::foc9e<'\Se(\ 'f"orge Ou-r f'C\ \ \ 5rre I \,ull,)Q( ()u~m \sh Wa.Te.ru.>1t.~ 
File Location/Name: '-Th"\, d (() c:J t\\ c.t{\\ ~ -ro A-~," ,"rt\ c:n\ve 6e.\.\\ Qn-\Q-\-t" 

oP.C C,0{\cvrrel\c.e. : 

Initials/Date: 

PROGRAM OFFICE CONCURRENCE: 

Name: 

Initials/Date: 

'=CL 
. OFFICE 1• flt IIIIIIIIISIGNATURE: 

cc(s) (include name, title, organization, mailing address, and email if PDF is required-attach a list if necessary) 

bcc(s) (include name, title, organization, mailing address, and email if PDF is required-attach a list if necessary) 

Mailing Deadline: Certified Mail: 

FAX to: FAX#: 

ADDITIONAL INFO/INSTRUCTIONS: 

\ e.o.se c-e."tvr" ~o ~ \·~J f{\ed.t\, c..¼ -fur l"f'4\\ \ f\3 o.Ad ~,-rr\\ 'oJt,0/\ . 

Filing Instructions: I 
Program I I Chrono. I I Other I 




